

Next steps & Tasks

Next Steps (updated 3/3/14)

Immediately

- establish list of campuses - who's interested
- get a tech contact for interested campuses
- establish communication lines
- code review with Geoff/UCSF (scheduled 3/3)
- lay out architecture and design

Mid term (next 2 months): get DataShare up and running

- Shibboleth configuration & other authentication
- Domains/URLs established
- Implement customizations – logos etc.
- CDL
 - Implement Ingest tool with its own database (ruby)
 - Implement python script that harvests metadata from merritt into XTF.
 - Implement XTF itself. each campus would have its own instance of XTF?
- Development work:
 - Add campus to metadata (use publishers)
 - Submission agreement - develop and implement
 - cosmetic changes to static pages
 - add ORCID field - use ANDS widget

Longer term:

- in-person meeting?
- CDL camp?
- coordinate communication/outreach?